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MWRA BIANNUAL COMPLIANCE AND 
PROGRESS REPORT AS OF DECEMBER 14, 2017 
The Massachusetts Water Resources Authority (the “Authority”) submits 
the following biannual compliance report for the period from June 16, 2017 to 
December 14, 2017 and supplementary compliance information in accordance 
with the Court's order of December 23, 1985 and subsequent orders of the 
Court. 
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I. Schedule Seven. 
There were no scheduled activities for the past six-month period on the 
Court’s Schedule Seven. 
A. Progress Report. 
1. Combined Sewer Overflow Program. 
a. CSO Post-Construction Monitoring. 
On October 18, 2017, the Authority’s Board of Directors approved the 
award of the professional services contract for the three-year post-construction 
monitoring program and performance assessment of its Long-Term Combined 
Sewer Overflow (CSO) Control Plan. The Authority executed the contract and 
issued the Notice to Proceed to the awarded consultant, AECOM Technical 
Services, Inc. (AECOM) effective November 8, 2017, in advance of and in 
compliance with the January 2018 milestone in Schedule Seven. With the 
assistance of the contract services, the Authority plans to complete the 
performance assessment and submit the results to the United States 
Environmental Protection Agency (EPA) and the Massachusetts Department of 
Environmental Protection (DEP) in December 2020, in compliance with the last 
milestone in Schedule Seven. 
The Authority and AECOM are completing initial plans and establishing 
coordination protocols with the Authority’s CSO communities – Boston Water 
and Sewer Commission, Cambridge, Chelsea and Somerville – to allow the 
consultant and its flow metering and system inspection sub-consultant(s), ADS 
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Environmental Services and SDE Engineering, to conduct detailed inspections 
of more than 200 active or closed CSO regulator structures early next year. 
The inspections will support the preparation of detailed plans for flow and 
overflow metering at many of the remaining active regulators and the 
verification that CSO discharges are permanently eliminated at closed outfalls. 
The contract calls for the consultant to install temporary flow and 
overflow meters by April 1, 2018, and continuously collect data from these 
meters through June 30, 2020. The consultant will also regularly collect data 
from existing MWRA meters and CSO meters maintained by the CSO 
communities during the same 27-month period. 
The Authority and its consultant recently held meetings with the CSO 
communities to establish coordination protocols for accessing the community 
systems and sharing data and other information. The consultant will utilize the 
meter data, as well as hydraulic model results, to quantify CSO discharges 
which the consultant will present and evaluate in semi-annual performance 
assessment reports during the 3-year performance assessment. The Authority 
intends to submit the semiannual reports to EPA and DEP and post them on 
the Authority’s website. 
Many other work activities and contract deliverables are scheduled over 
the next few weeks to ensure that the critical information supporting the CSO 
performance assessment, including meter data, model results and receiving 
water quality data, will be collected.  This information will then be evaluated 
over an extensive period.  The Authority and its consultant team will soon 
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begin to develop plans for collecting and analyzing water quality data during 
the 3-year performance assessment as well as the receiving water quality data 
that the Authority has collected since 1989. By the end of this month, the 
consultant is expected to complete the project Work Plan and Schedule, a 
Quality Assurance/Quality Control plan, and reports detailing the consultant’s 
plans for conducting inspections and metering the CSO regulators. 
As previously reported, the Authority submitted a scope of work to EPA 
and DEP on May 1, 2017, describing how it proposed to conduct the post-
construction monitoring program and performance assessment and verify 
compliance with the LTCP levels of CSO control. DEP noticed the Authority’s 
scope of work in the Massachusetts Environmental Monitor for public comment. 
The Authority has since met with EPA and DEP to discuss the comments and 
scope of work. Based on the comments and discussions, the Authority 
submitted an updated and revised scope of work for its receiving water 
monitoring in the CSO variance waters of Charles River, Alewife Brook and 
Upper Mystic River to EPA, DEP, as well as the Charles River Watershed 
Association and the Mystic River Watershed Association, and incorporated 
scope of work refinements into its consultant contract scope of services. 
In addition, in order to provide opportunities for information sharing and 
public comment, the Authority plans to conduct annual briefings for EPA, DEP, 
and the public. 
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b. CSO Related Work in Cambridge. 
As previously reported, the City of Cambridge completed the federal court 
mandated CSO control work of the CAM004 sewer separation project in 
December 2015, in compliance with Schedule Seven. At that time, the 
Authority noted that Cambridge was continuing to perform road, sidewalk and 
other surface restoration work in the CAM004 project area, including the 
restoration of 7.8 miles of roadway, 15 miles of sidewalk and 150 pedestrian 
ramps disturbed by the CSO work and utility improvements that Cambridge 
had included in its CSO construction contracts. Since last reporting, 
Cambridge has completed all of the remaining construction work in the 
CAM004 area. 
Respectfully submitted, 
/s/ Jonathan M. Ettinger  
Jonathan M. Ettinger (BBO #552136)  
Foley Hoag LLP 
155 Seaport Boulevard 
Boston, Massachusetts 02210 
(617) 832-1000 
Jettinger@foleyhoag.com 
Of Counsel: 
Steven A. Remsberg, 
 General Counsel 
Christopher L. John,  
 Senior Staff Counsel 
Massachusetts Water Resources 
 Authority 
100 First Avenue 
Boston, Massachusetts 02129 
(617) 242-6000 
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CERTIFICATE OF SERVICE 
I hereby certify that a true and accurate copy of this document, which 
was filed via the Court’s ECF system, will be sent electronically by the ECF 
system to the registered participants as identified on the Notice of Electronic 
Filing (NEF) and paper copies will be sent to those indicated as non-registered 
participants on December 14, 2017. 
/s/ Jonathan M. Ettinger 
Jonathan M. Ettinger (BBO #552136) 
Jettinger@foleyhoag.com 
Dated: December 14, 2017 
Case 1:85-cv-00489-RGS   Document 1847   Filed 12/14/17   Page 6 of 6
